



- View All Site Content
- Documents**
 - Shared Documents
 - Inchstone Documents
- Pictures**
- Lists**
 - Vendors & Contacts
 - Equipment List
 - Commissioning Action List
- Discussions**
 - General Discussion
- Surveys**
- Recycle Bin

Project Status - Phase 1



Project Status - Phase 2



Project Incestones

Construction Task	Equipment	Inchstone	Due Date	Percent Complete	Vendors/Contacts
Construction Task : 0-Submittals (70)					
Construction Task : 1-Mfr Svc Man. (70)					
Construction Task : 2-Contr. Plans (60)					
Construction Task : 3-Coordination (5)					
Construction Task : 4-Prod. Install./Notif. Req. (60)					
Construction Task : 5-Controls Completion (1)					
Construction Task : 6-Balancing (1)					
Construction Task : 7-Func. Perf. Tests (30)					
Construction Task : 8-Close-out Doc. (80)					
Construction Task : 9-Training (3)					

Construction Schedule Tracker

New Actions Settings		
Day Count	Total Project Days	Percent Schedule
286	365	78%

Schedule Concerns

New Actions Settings		
Issue	Potential Impact	Priority
Start-up and Balancing Plans Missing NEW	Schedule delays and contractual completion issues.	High!
Controls Completion behind schedule NEW	Balancing cannot begin until controls are complete! Schedule delays, commissioning delays.	High!